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CCR No. 97-0617 Logged Date 4/15/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title     Pre-Release B Testbed MSS/CSS (Primary) RAID partitions for SMC, GSFC, LaRC (Doc#420-TD-025-005)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change Start New Baseline

Problem
Pre-Release B Testbed MSS/CSS RAID requires a baseline configuration

Proposed Solution
Reuse of Release a Configuration provides space for inclusion of additional COTs later.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Evan Winston “Signed” Evan Winston                                                                      4/18/97
Signature Date

Office Pre B Testbed Office Manager “Signed” Narayan Prasad                                                                  4/18/97
Signature for Rel A Manager Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson “Signed” Narayan Prasad                                                                 4/18/97
Signature Date
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